

Faculty Research Grant & Publication Tracker

Epics & User Stories / Backlog

The screenshot shows a Jira interface with a modal for creating a new Epic. The modal is titled "Epic 5: Peer Co-Author Workflow" and includes a description: "notification is sent directly to the primary author." Below the title, there is a list of user stories under the heading "US-5.2: Approve Co-Author Credit". The user stories are:

- As a Primary Author,
- I want to approve or decline pending co-author requests,
- So that co-author credit remains accurate and controlled by paper contributors.

Below the user stories, there are "Acceptance Criteria:" listed as:

- Given a pending co-author request, When the primary author approves it, Then the co-author is added to the paper metadata, and the change is logged in the audit ledger.
- Given the request is declined, When submitted, Then no metadata is changed, and the requester is notified.

At the bottom of the modal, there are several buttons: "Automatic", "Labels", "Sprint", "Medium", and "Parent". There is also a "Create another" checkbox and a "Create" button.

Epic



☒ No epic



Epic 1: Grant &
Fund Allocation
Management



Epic 2: Expense
Tracking &
Budget
Safeguards



Epic 3: Financial
Analytics &
Burn-Up
Tracking



+ Create epic

Epic



>  Epic 4:
Publication &
Indexing
Management ...

>  Epic 5: Peer Co-
Author Workflow ...

>  Epic 6:
Immutable Audit
Ledger &
Compliance ...

+ Create epic

Search backlog

RK

Version

Epic



Key SL-3

Work items 0

Completed 0

Estimate 0 points

0% of estimated work complete

0 work items unestimated

View details

Create work item

☐ Epic 3: Financial
> Analytics &
Burn-Up ...
Tracking

+ Create epic



+ Create

☐ Backlog



Create a

☒ SL-2

☒ SL-9

☒ SL-8

SL | Story

US-5.2: Approve Co-Author Credit

As a Primary Author,
I want to approve or decline pending co-author requests,
So that co-author credit remains accurate and controlled by paper contributors.

Automatic

SL-6

Sprint

Medium

Labels

Create another

Create

Estimate 0 points
0% of estimated work complete
1 work item unestimated

View details

Create work item

+ Create

0 of 0 work items visible
Estimate: 0 of 0

Backlog (1 of 7 work items visible)

Child work items

Add child work item

Linked work items

Backlog (9 work items)

0 0 0

Create sprint

Create a whiteboard to plan your work

☒ SL-2	US-1.2: Grant Request Approval Workflow	Epic 1: Gr...	To Do	-	^	⌵
☒ SL-10	US-2.2: Hard Budget Constraint Enforcement (NFR-2)	Epic 2: Ex...	To Do	-	^	⌵
☒ SL-9	US-2.1: Log Equipment & Operational Expenses	Epic 2: Ex...	To Do	-	^	⌵
☒ SL-8	US-1.1: Submit Grant Allocation Request	Epic 1: Gr...	To Do	-	^	⌵
☒ SL-11	US-3.1: View Fund Burn-Up Analytics (FR-1)	Epic 3: Fi...	To Do	-	=	⌵
☒ SL-12	US-4.1: Log Publication & Metrics (FR-5)	Epic 4: Pu...	To Do	-	=	⌵
☐ ☒ SL-13	US-5.1: Request Co-Author Credit (FR-4)	Epic 5: Pe...	To Do	-	^	⌵
☒ SL-14	US-5.2: Approve Co-Author Credit	Epic 5: Pe...	To Do	-	^	⌵
☒ SL-15	US-6.1: Audit Logging for Financial & Paper Modification...	Epic 6: Im...	To Do	-	^	⌵

More results

Story Points

Spaces / se lab

SL board

Summary Timeline **Backlog** More 9+ +

Search backlog RK Version More 6 Clear filter

☐ Backlog (9 work items) 0 0 0

Create a whiteboard to plan your work Try

☒	SL-2	US-1.2: Grant Re...	Epic 1: Gr...	To Do	-
☒	SL-10	US-2.2: Hard B...	Epic 2: Ex...	To Do	-
☒	SL-9	US-2.1: Log Equi...	Epic 2: Ex...	To Do	-
☒	SL-8	US-1.1: Submit Gr...	Epic 1: Gr...	To Do	-
☒	SL-11	US-3.1: View Fu...	Epic 3: Fi...	To Do	-
☒	SL-12	US-4.1: Log Pub...	Epic 4: Pu...	To Do	-
☒	SL-13	US-5.1: Request...	Epic 5: Pe...	To Do	-

Jira work item

Details

Development

More fields

Story Points ① ②

3

Original estimate ✓ ✕

0m

Time tracking

No time logged

Components

None

Spaces / se lab

SL board

Summary Timeline **Backlog** Active sprints Calendar Capacity Reports More 9+ +

Search backlog RK Version **Epic 6** Quick filters Clear filters

Create a whiteboard to plan your work Try

☐	☒	SL-2	US-1.2: Grant Request Approval Workflow	Epic 1: Gr...	To Do	5	^	⋮
	☒	SL-10	US-2.2: Hard Budget Constraint Enforcement (NFR-2)	Epic 2: Ex...	To Do	2	^	⋮
	☒	SL-9	US-2.1: Log Equipment & Operational Expenses	Epic 2: Ex...	To Do	3	^	⋮
	☒	SL-8	US-1.1: Submit Grant Allocation Request	Epic 1: Gr...	To Do	3	^	⋮
	☒	SL-11	US-3.1: View Fund Burn-Up Analytics (FR-1)	Epic 3: Fi...	To Do	5	=	⋮
	☒	SL-12	US-4.1: Log Publication & Metrics (FR-5)	Epic 4: Pu...	To Do	3	=	⋮
	☒	SL-13	US-5.1: Request Co-Author Credit (FR-4)	Epic 5: Pe...	To Do	2	v	⋮
	☒	SL-14	US-5.2: Approve Co-Author Credit	Epic 5: Pe...	To Do	3	v	⋮
	☒	SL-15	US-6.1: Audit Logging for Financial & Paper Modificati...	Epic 6: Im...	To Do	8	^	⋮

More results

Active Sprint Board

SL board



Summary Timeline Backlog Active sprints Calendar Capacity Reports More 9+ +

Search backlog RK Version Epic 6 Quick filters Clear filters

☐	SL Sprint 1	Add dates	(5 work items)	21	0	0	Start sprint	...
☒	SL-8	US-1.1: Submit Grant Allocation Request	Epic 1: Gr...	To Do	3			
☒	SL-2	US-1.2: Grant Request Approval Workflow	Epic 1: Gr...	To Do	5			
☒	SL-9	US-2.1: Log Equipment & Operational Expenses	Epic 2: Ex...	To Do	3			
☒	SL-10	US-2.2: Hard Budget Constraint Enforcement (NFR-2)	Epic 2: Ex...	To Do	2			
☒	SL-15	US-6.1: Audit Logging for Financial & Paper Modificati...	Epic 6: Im...	To Do	8			
+ Create								

SL board



Summary Timeline Backlog Active sprints Calendar Capacity Reports More 9+ +

Search board RK Version Epic Quick filters Complete sprint Group: Story

TO DO 5	IN PROGRESS	DONE 0
US-1.1: Submit Grant Allocation Request Epic 1: Grant & Fund Allocation Mana... ☒ SL-8 3	+ Create	
US-1.2: Grant Request Approval Workflow Epic 1: Grant & Fund Allocation Mana... ☒ SL-2 5		
US-2.1: Log Equipment & Operational Expenses Epic 2: Expense Tracking & Budget S...		

Complete sprint

Group: Story

...

Search board

RK

Version

Epic

Quick filters

TO DO 3

US-1.2: Grant Request Approval Workflow
Epic 1: Grant & Fund Allocation Mana...
SL-2 5

US-2.2: Hard Budget Constraint Enforcement (NFR-2)
Epic 2: Expense Tracking & Budget S...
SL-10 2

US-6.1: Audit Logging for Financial & Paper Modifications (NFR-1)
Epic 6: Immutable Audit Ledger & Co...

IN PROGRESS 2

US-1.1: Submit Grant Allocation Request
Epic 1: Grant & Fund Allocation Mana...
SL-8 3

US-2.1: Log Equipment & Operational Expenses
Epic 2: Expense Tracking & Budget S...
SL-9 3

+ Create

DONE

Complete sprint

Group: Story

...

Search board

RK

Version

Epic

Quick filters

TO DO



IN PROGRESS 5


Request
Epic 1: Grant & Fund Allocation Mana...
SL-8 3

US-1.2: Grant Request Approval Workflow
Epic 1: Grant & Fund Allocation Mana...
SL-2 5

US-2.1: Log Equipment & Operational Expenses
Epic 2: Expense Tracking & Budget S...
SL-9 3

DONE





Spaces / se lab

SL board

Summary Timeline Backlog More 9+ +

Search backlog

RK

Version

More 1

Clear filter

Epic

Epic 1: Grant & Fund Allocation Management

Key SL-1

Work items 2

Completed 2

Estimate 8 points

100% of estimated work complete

0 work items unestimated

View details

SL Sprint 2 2 Sep – 9 Sep (0 work items visible)

Plan your sprint

Drag work items from the Backlog to this sprint. Select Sprint

+ Create

0 of 0 work items visible

Estimate: 0 of 0

Backlog (0 of 4 work items visible)

Create a whiteboard to plan your work

Jira work item

Epic 1: Grant & Fund Allocation Management

To Do Improve Epic

Description

Streamline the application, review, and approval lifecycle for research grants.

Child work items

100% Done

Work	Prio	St...	Assi	Stat
☒ SL-8 US-1.1: Submit...	3	3	Don	
☒ SL-2 US-1.2: Grant...	5	5	Don	

Linked work items

Start Sprint



4 work items will be included in this sprint.

Required fields are marked with an asterisk *

Sprint name *

SL Sprint 2

Duration *

1 week



Start date *

8/26/2026



2:38 PM



Planned start date: **9/2/2026, 1:13 PM**

A sprint's start date impacts velocity and scope in reports. [Learn more.](#)

Date format: MM/DD/YYYY. Time format: e.g. 1:00 PM.

End date *



9/2/2026

2:38 PM

Sprint goal

Cancel

Start



Spaces / se lab

SL board

Summary Timeline Backlog **Active sprints** Calendar Capacity Reports More 9+ +

Complete sprint ↻ Group: Story ⌵ ⌵ ⋮

Q Search board RK ⌵ Version ⌵ Epic ⌵ Quick filters ⌵

TO DO

+ Create

IN PROGRESS

DONE 4 ✓

US-3.1: View Fund Burn-Up Analytics (FR-1)

☐ Epic 3: Financial Analytics & Burn-Up...

☒ SL-11 5 = ⌵

US-4.1: Log Publication & Metrics (FR-5)

☒ Epic 4: Publication & Indexing Manag...

☒ SL-12 3 = ⌵

US-5.2: Approve Co-Author Credit

☐ Epic 5: Peer Co-Author Workflow



Complete SL Sprint 2

This sprint contains 4 completed work items.
That's all of them - well done!

Cancel Complete sprint

Spaces / se lab
SL board

Summary Timeline **Backlog** More 9+ +

Search backlog

Epic

Work items 1
Completed 1
Estimate 3 points
100% of estimated work complete
0 work items unestimated
View details
Create work item

Epic 5: Peer Co-Author Workflow

Epic 6:

Create epic

SL Sprint 3

Add dates (0 w

Plan your sprint
Drag work items from the Backlog to this sprint. Select Sprint

+ Create

0 of 0 work items visible
Estimate: 0 of 0

More results

Create a whiteboard to plan your work

Epic 4: Publication & Indexing Management

To Do Improve Epic

Description

Goal: Capture publication outputs, citation counts, and indexing classifications.

Child work items

100% Done

Work	Prio	St...	Assi	Stat
SL-12 US-4.1: Log...	=	3		Done

Linked work items
Add linked work item

Confluence content

Burndown Chart


More reports

Agile

Burndown Chart
Track the total work remaining and project the likelihood of achieving the sprint goal. This helps your team manage its progress and respond accordingly.

Burnup Chart
Track the total scope independently from the total work done. This helps your team manage its progress and better understand the effect of scope change.

Sprint Report
Understand the work completed or pushed back to the backlog in each sprint. This helps you determine if your team is overcommitting or if there is excessive scope creep.



Spaces / se lab / SL board / Reports

Burndown Chart

▼How to read this chart

...

Date	Issue	Event Type	Event Detail	Story Points		
				Inc.	Dec.	Remaining
26/Aug/26 2:38 PM	SL-11	Sprint start		5		
	SL-12			3		
	SL-13			2		
	SL-14			3		
	Total					13
26/Aug/26 2:40 PM	SL-11	Burndown	Issue completed		5	8
	SL-13	Burndown	Issue completed		2	6
	SL-14	Burndown	Issue completed		3	3
	SL-12	Burndown	Issue completed		3	0
	SL-11	Sprint ended by Ritu Kashyap				0
	SL-12					0
	SL-13					0
	SL-14					0

Reflection answers

1. Did your estimations reflect the actual effort?

No (under-estimated velocity). Clearing all 13 story points instantaneously on Day 1 indicates either that the stories were over-estimated in point value or that the team completed the work much faster than planned.

2. Was your backlog well-prioritized?

Yes. The prioritization structure correctly targeted high-value core requirements (Grant Approvals, Expense Guardrails, Audit Ledger) first. Because all tasks were completed immediately, no deferred lower-priority tasks were left incomplete.

3. How did your simulated sprint align with your plan?

Misaligned timing. The plan expected a steady 5-day progression down the guideline slope. Instead, the sprint ended on Day 1 (Aug 27), leaving the remaining 4 active days (Aug 28, Aug 31–Sep 2) with 0 remaining points.

4. What insights did the burndown chart give about your team's capacity?

Sprint scope was too small. The team's actual capacity far exceeded 13 story points for a 5-day sprint window. For future sprints, the team can safely commit to a significantly higher story point load.